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Daily Diary Report by Bid Item

Contract No. 04-0120L4

Inspector Name: Ghafghazi, Ben
Diary #: 195 Date: 29-Dec-200 Tuesday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day 112

Inspection Type:
Title: Resident Engineer

Federal ID:
Location:

ApprovedStatus:

Working Day If no, explain:

Clear

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Office work

·Contractor did not work today. Time extension.
·Received letter 555 from MCM requesting that the NOPC #10 be heard at the 1/7/2010 DRB informally.
Will have to respond. Only formal hearings are allowed. However, the specs require that the contractor to
go through the DRB process to preserve their right to the claim.
·Jonathan completed furlough tracking and sent to Amer .
·Received an email from Greg Roth to Mike White regarding the necessity of that we install a "Force
balanced" unit in the airline system? He has read the EBAA literature and feels that "Forced Balance"
units are for water and waste water systems not compressed airlines. He asked for a meeting to discuss
next year.
·Borrowed Rob Kobal’s vehicle, ID #7001889, mileage 88539 this day.
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